



CGMT/HR/BB/503/Part-IV/

Dt 11.09.2012

To,

All SSA Heads,

Sub: - Agenda for SSA Heads Meeting to be Held on 19.09.2012 and 20.09.2012 in respect of Broadband Section.

In reference to CGMT Coordination cell letter no CGMT/HR/Coordination/SSA Heads Mtg/3 Dt 04.09.2012, SSA Heads meeting to be held on 19 and 20th Sep-12 at Conference Hall of Circle office. The main focus points in respect of BROADBAND as under:-

Sr	Particulars	Remarks
1	Broadband Connection Achievement vis-a-vis Targets in year 2012-13	Achievement as on 31.08.12 attached.
2	Planning and Installation Status of BB Multiplay Phase-III equipment.	M/s ZTE DSLAMs (152 nos.) (next Generation Broadband)
3	NIB 2.2 DSLAM Migration on Multiply Platform	Pending from Gurgaon SSA Only (3 DSLAMs)
4	Migration Status of OCLANs and DSLAMs on RPR Ring.	Rohtak and Karnal
5	NME-ICT Project :- a. Issue LAN Road permit to Vendor. b. LAN survey approval pending from University. c. NME-ICT colleges VPNoBB progress	a. Road permit (SPT, RTK & HSR). b. Pending University (SPT, RTK, KRL, RWR and Hisar). c. Status as on 31.08.12 attached as annexure.
6	Pending Reports :- a. Regarding Satisfactory report of Type-I and Type-II modem supplied by M/s Teracom Limited under PO No CE/PO/017/2009-10 Dt 08-12-2009. b. Regarding recovery of rented modems from the closed Broadband connections. c. Exit Interview of customer leaving broadband service and report annexure. d. VPNoBB connections under Project CGDA.	a. CGMT/HR/BB/523/Teracom/PO 17/2009-10/, Dt 05.09.2012 b. CGMT/HR/BB/523/Part-III/ Dated: 21-08-2012. c. CGMT/HR/BB/533/Part-III/ Dated: 22.08.12, 05.09.12 (format). (Pending from HSR & KRL only). d. Pending 3 connections from Rohtak SSA only.
7	Review of Financial Achievement vis-à-vis targets.	For period (attached) a. July-12 with July-11 b. Apr-July-12 with Apr-July-11
8	Improvement of RPR level of Broadband equipment.	Weekly monitoring report uploaded on intranthr.bsnl.co.in, action taken thereof.

(J.C Gupta)
DGM-CFA

Broadband Target & Achievements as on Aug-12

SSA	AMB	FBD	GRG	HSR	Jind	KNL	RWR	RTK	SPT	Total
Eqpd Capacity on 01.04.12	37936	29280	30672	29080	10208	29504	13336	28008	15632	223656
Wkg con on date 01.04.12	27560	22551	25968	21937	4246	23247	4984	13512	7168	151173
Eqpd Capacity on 01.05.2012	37936	29280	30672	29080	10208	29504	13336	28008	15632	223656
Wkg con on date 31.08.2012	28096	23243	26336	20145	4268	23369	5166	13698	7043	151364
Avaliable capacity 31.08.2012	9840	6037	4336	8935	5940	6135	8170	14310	8589	72292
% Loading	74.06	79.38	85.86	69.27	41.81	79.21	38.74	48.91	45.06	67.68
Planned Cap 2012-13	10688	8768	9920	7616	2768	10032	4352	5904	5136	65184

SSA	AMB	FBD	GRG	HSR	Jind	KNL	RWR	RTK	SPT	Total
Target (2012-13)	17000	12500	12500	13750	5250	15000	5200	12500	6300	100000
Gross Achievement (12-13)	2917	1727	1873	2127	560	2235	731	1143	824	14137
Net Achievement(12-13)	536	692	368	-1792	22	122	182	186	-125	191
% Achievement w.r.t Gross	17.16	13.82	14.98	15.47	10.67	14.90	14.06	9.14	13.08	14.14
% Achievement w.r.t Net	3.15	5.54	2.94	-13.03	0.42	0.81	3.50	1.49	-1.98	0.19
QTR 1 Target (2012-13)	3570	2625	2625	2888	1103	3150	1092	2625	1323	21000
Gross Achievement	1707	1080	1103	1282	345	1381	435	724	505	8562
Net QTR 1 Ach (12-13)	423	504	319	-1780	56	103	148	206	-48	-69
% Achievement w.r.t Gross	47.82	41.14	42.02	44.40	31.29	43.84	39.84	27.58	38.17	40.77
% Achievement w.r.t Net	11.85	19.20	12.15	-61.65	5.08	3.27	13.55	7.85	-3.63	-0.33
QTR 2 Target (2012-13)	3570	2625	2625	2888	1103	3150	1092	2625	1323	21000
Gross Achievement	1210	647	770	845	215	854	296	419	319	5575
Net QTR 2 Ach (12-13)	113	188	49	-12	-34	19	34	-20	-77	260
% Achievement w.r.t Gross	33.89	24.65	29.33	29.26	19.50	27.11	27.11	15.96	24.11	26.55
% Achievement w.r.t Net	3.17	7.16	1.87	-0.42	-3.08	0.60	3.11	-0.76	-5.82	1.24
July-12 Target	1190	875	875	963	368	1050	364	875	441	7000
Gross Achievement	702	341	354	443	109	433	154	229	157	2922
Net Achievement	148	115	25	12	-22	-9	19	31	-16	303
% Achievement w.r.t Gross	58.99	38.97	40.46	46.03	29.66	41.24	42.31	26.17	35.60	41.74
% Achievement w.r.t Net	12.44	13.14	2.86	1.25	-5.99	-0.86	5.22	3.54	-3.63	4.33
Aug-12 Target	1190	875	875	963	368	1050	364	875	441	7000
Gross Achievement	508	306	416	402	106	421	142	190	162	2653
Net Achievement	-35	73	24	-24	-12	28	15	-51	-61	-43
% Achievement w.r.t Gross	42.69	34.97	47.54	41.77	28.84	40.10	39.01	21.71	36.73	37.90
% Achievement w.r.t Net	-2.94	8.34	2.74	-2.49	-3.27	2.67	4.12	-5.83	-13.83	-0.61

URBAN	Broadband connections in URBAN Area												
	Week 1-4				Month Progress Aug-12				Annual 2012-13				Status of
	SSA	Restored	New	Disc	Net	Restored	New	Disc	Net	Restored	New	Disc	
Ambala	0	401	425	-24	0	401	425	-24	0	2329	1865	464	22425
Faridabad	0	273	219	54	0	273	219	54	0	1608	994	614	21674
Gurgaon	0	389	365	24	0	389	365	24	0	1771	1413	358	25172
Hisar	0	294	310	-16	0	294	310	-16	0	1487	2728	-1241	15615
Jind	0	76	93	-17	0	76	93	-17	0	433	419	14	3351
Karnal	0	261	320	-59	0	261	320	-59	0	1523	1498	25	17438
Rewari	0	98	96	2	0	98	96	2	0	521	375	146	3400
Rohtak	0	158	215	-57	0	158	215	-57	0	952	850	102	12060
Sonepat	0	117	170	-53	0	117	170	-53	0	566	628	-62	5439
Total	0	2067	2213	-146	0	2067	2213	-146	0	11190	10770	420	126574
Rural	Broadband connections in RURAL Area												
SSA	Week 1-4				Month Progress Aug-12				Annual 2012-13				Status of
	Restored	New	Disc	Net	Restored	New	Disc	Net	Restored	New	Disc	Net	
Ambala	0	107	118	-11	0	107	118	-11	0	588	516	72	5671
Faridabad	0	33	14	19	0	33	14	19	0	119	41	78	1569
Gurgaon	0	27	27	0	0	27	27	0	0	102	92	10	1164
Hisar	0	108	116	-8	0	108	116	-8	0	640	1191	-551	4530
Jind	0	30	25	5	0	30	25	5	0	127	119	8	917
Karnal	0	160	73	87	0	160	73	87	0	712	615	97	5931
Rewari	0	44	31	13	0	44	31	13	0	210	174	36	1766
Rohtak	0	32	26	6	0	32	26	6	0	191	107	84	1638
Sonepat	0	45	53	-8	0	45	53	-8	0	258	321	-63	1604
Total	0	586	483	103	0	586	483	103	0	2947	3176	-229	24790
Total	Broadband connections Total												
SSA	Week 1-4				Month Progress Aug-12				Annual 2012-13				Status of
	Restored	New	Disc	Net	Restored	New	Disc	Net	Restored	New	Disc	Net	
Ambala	0	508	543	-35	0	508	543	-35	0	2917	2381	536	28096
Faridabad	0	306	233	73	0	306	233	73	0	1727	1035	692	23243
Gurgaon	0	416	392	24	0	416	392	24	0	1873	1505	368	26336
Hisar	0	402	426	-24	0	402	426	-24	0	2127	3919	-1792	20145
Jind	0	106	118	-12	0	106	118	-12	0	560	538	22	4268
Karnal	0	421	393	28	0	421	393	28	0	2235	2113	122	23369
Rewari	0	142	127	15	0	142	127	15	0	731	549	182	5166
Rohtak	0	190	241	-51	0	190	241	-51	0	1143	957	186	13698
Sonepat	0	162	223	-61	0	162	223	-61	0	824	949	-125	7043
Total	0	2653	2696	-43	0	2653	2696	-43	0	14137	13946	191	151364

BB Capacity (Urban)	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	10688	26360	0	0	0	0	0								0	26360
	Faridabad	8768	27408	0	0	0	0	0								0	27408
	Gurgaon	9920	27920	0	0	0	0	0								0	27920
	Hisar	7616	17600	0	0	0	0	0								0	17600
	Jind	2768	5168	0	0	0	0	0								0	5168
	Karnal	10032	19544	0	0	0	0	0								0	19544
	Rewari	4352	8888	0	0	0	0	0								0	8888
	Rohtak	5904	18752	0	0	0	0	0								0	18752
	Sonepat	5136	9360	0	0	0	0	0								0	9360
Total	65184	161000	0	0	0	0	0	0	0	0	0	0	0	0	0	0	161000
BB Capacity (Rural)	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	0	11576	0	0	0	0	0								0	11576
	Faridabad	0	1872	0	0	0	0	0								0	1872
	Gurgaon	0	2752	0	0	0	0	0								0	2752
	Hisar	0	11480	0	0	0	0	0								0	11480
	Jind	0	5040	0	0	0	0	0								0	5040
	Karnal	0	9960	0	0	0	0	0								0	9960
	Rewari	0	4448	0	0	0	0	0								0	4448
	Rohtak	0	9256	0	0	0	0	0								0	9256
	Sonepat	0	6272	0	0	0	0	0								0	6272
Total	0	62656	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62656
BB Capacity (Total)	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	10688	37936	0	0	0	0	0	0	0	0	0	0	0	0	0	37936
	Faridabad	8768	29280	0	0	0	0	0	0	0	0	0	0	0	0	0	29280
	Gurgaon	9920	30672	0	0	0	0	0	0	0	0	0	0	0	0	0	30672
	Hisar	7616	29080	0	0	0	0	0	0	0	0	0	0	0	0	0	29080
	Jind	2768	10208	0	0	0	0	0	0	0	0	0	0	0	0	0	10208
	Karnal	10032	29504	0	0	0	0	0	0	0	0	0	0	0	0	0	29504
	Rewari	4352	13336	0	0	0	0	0	0	0	0	0	0	0	0	0	13336
	Rohtak	5904	28008	0	0	0	0	0	0	0	0	0	0	0	0	0	28008
	Sonepat	5136	15632	0	0	0	0	0	0	0	0	0	0	0	0	0	15632
Total	65184	223656	0	0	0	0	0	0	0	0	0	0	0	0	0	0	223656
BB Net Connection (Urban)	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	15300	21961	11	179	156	142	-24								464	22425
	Faridabad	11250	21060	151	167	144	98	54								614	21674
	Gurgaon	11250	24814	116	89	98	31	24								358	25172
	Hisar	12375	16856	-406	-874	20	35	-16								-1241	15615
	Jind	4725	3337	8	29	19	-25	-17								14	3351
	Karnal	13500	17413	48	23	13	0	-59								25	17438
	Rewari	4680	3254	48	28	47	21	2								146	3400
	Rohtak	11250	11958	97	9	45	8	-57								102	12060
	Sonepat	5670	5501	-86	42	46	-11	-53								-62	5439
Total	90000	126154	-13	-308	588	299	-146	0	0	0	0	0	0	0	420	126574	
BB Net Connection (Rural)	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	1700	5599	23	11	43	6	-11								72	5671
	Faridabad	1250	1491	16	12	14	17	19								78	1569
	Gurgaon	1250	1154	-1	15	2	-6	0								10	1164
	Hisar	1375	5081	-180	-306	-34	-23	-8								-551	4530
	Jind	525	909	1	-6	5	3	5								8	917
	Karnal	1500	5834	-5	-13	37	-9	87								97	5931
	Rewari	520	1730	23	-5	7	-2	13								36	1766
	Rohtak	1250	1554	17	22	16	23	6								84	1638
	Sonepat	630	1667	-61	15	-4	-5	-8								-63	1604
Total	10000	25019	-167	-255	86	4	103	0	0	0	0	0	0	0	-229	24790	
BB Net Connection (Total)	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	17000	27560	34	190	199	148	-35								536	28096
	Faridabad	12500	22551	167	179	158	115	73								692	23243
	Gurgaon	12500	25968	115	104	100	25	24								368	26336
	Hisar	13750	21937	-586	-1180	-14	12	-24								-1792	20145
	Jind	5250	4246	9	23	24	-22	-12								22	4268
	Karnal	15000	23247	43	10	50	-9	28								122	23369
	Rewari	5200	4984	71	23	54	19	15								182	5166
	Rohtak	12500	13512	114	31	61	31	-51								186	13698
	Sonepat	6300	7168	-147	57	42	-16	-61								-125	7043
Total	100000	151173	-180	-563	674	303	-43	0	0	0	0	0	0	0	191	151364	

Domain of BB NME Colleges	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	24	104	0	1	4	1	0								6	110
	Faridabad	32	44	1	2	1	1	3								8	52
	Gurgaon	32	30	0	1	2	-4	0								-1	29
	Hisar	32	87	4	1	0	1	0								6	93
	Jind	12	31	0	0	0	0	1								1	32
	Karnal	60	99	1	1	1	1	4								8	107
	Rewari	48	40	0	1	0	0	0								1	41
	Rohtak	82	94	2	3	1	0	2								8	102
	Sonepat	24	47	1	0	0	0	0								1	48
	Total	346	576	9	10	9	0	10	0	0	0	0	0	0	0	0	38
VPNoBB NME Colleges	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	200	953	2	25	23	14	8								72	1025
	Faridabad	270	513	-13	22	105	20	25								159	672
	Gurgaon	270	105	0	6	-2	0	0								4	109
	Hisar	284	742	15	10	-7	28	12								58	800
	Jind	112	220	0	0	0	0	6								6	226
	Karnal	522	597	22	-17	4	0	12								21	618
	Rewari	420	153	0	5	5	0	4								14	167
	Rohtak	722	408	9	12	6	1	13								41	449
	Sonepat	200	480	15		2	0	0								17	497
	Total	3000	4171	50	63	136	63	80	0	0	0	0	0	0	0	0	392
VPNoBB NME Universities	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	0	1	0	0	0	0	0								0	1
	Faridabad	0	1	0	0	0	0	0								0	1
	Gurgaon	0	1	0	0	0	0	0								0	1
	Hisar	0	2	0	0	0	0	0								0	2
	Jind	0	0	0	0	0	0	0								0	0
	Karnal	0	1	0	0	0	0	0								0	1
	Rewari	0	1	0	0	0	0	0								0	1
	Rohtak	0	2	0	0	0	0	0								0	2
	Sonepat	0	2	0	0	0	0	0								0	2
	Total	0	11	0	0	0	0	0	0	0	0	0	0	0	0	0	11
BB Gross URBAN 12-13	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	16700	0	420	502	430	576	401								2329	2329
	Faridabad	17400	0	297	375	352	311	273								1608	1608
	Gurgaon	19200	0	326	389	335	332	389								1771	1771
	Hisar	10100	0	201	366	316	310	294								1487	1487
	Jind	4600	0	89	96	89	83	76								433	433
	Karnal	17300	0	306	344	307	305	261								1523	1523
	Rewari	5700	0	103	97	111	112	98								521	521
	Rohtak	11800	0	235	188	194	177	158								952	952
	Sonepat	7200	0	121	150	123	55	117								566	566
	Total	110000	0	2098	2507	2257	2261	2067	0	0	0	0	0	0	0	11190	11190
BB Gross Rural 12-13	SSA	Target	31.03.12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Yr 12-13	Status
	Ambala	0	0	113	119	123	126	107								588	588
	Faridabad	0	0	25	16	15	30	33								119	119
	Gurgaon	0	0	11	27	15	22	27								102	102
	Hisar	0	0	130	129	140	133	108								640	640
	Jind	0	0	30	18	23	26	30								127	127
	Karnal	0	0	149	141	134	128	160								712	712
	Rewari	0	0	42	47	35	42	44								210	210
	Rohtak	0	0	33	40	34	52	32								191	191
	Sonepat	0	0	35	45	31	102	45								258	258
	Total	0	0	568	582	550	661	586	0	0	0	0	0	0	0	2947	2947

NME Colleges VPNoBB connection Progress on 01.Sep.2012 in FY 2012-13

SSA	No of College			Domain Created			ADSL VPNoBB Connections					Wi-Max VPNoBB				FTTH VPNoBB			Total VPNoBB Connection
	Total	College	Poly	Total	College	Poly	512 Kbps	1 MB	2 MB	5 MB	Total	512 Kbps	1 MB	2 MB	Total	5 MB	10 MB	Total	
Ambala	183	147	36	110	96	14	477	20	2	50	1025	0	0	0	0	0	0	0	1025
Faridabad	86	80	6	52	51	1	227	0	5	1	257	1	6	18	85	15	9	330	672
Gurgaon	90	86	4	29	29	0	80	0	0	0	80	29	0	0	29	0	0	0	109
Hisar	131	112	19	93	77	16	659	0	0	0	659	5	0	34	141	0	0	0	800
Jind	48	39	9	32	29	3	226	0	0	0	226	0	0	0	0	0	0	0	226
Karnal	216	178	38	107	95	12	502	0	1	1	516	2	0	25	102	0	0	0	618
Rewari	143	134	9	41	41	0	167	0	0	0	167	0	0	0	0	0	0	0	167
Rohtak	256	225	31	102	99	3	363	0	0	0	363	36	9	8	86	0	0	0	449
Sonepat	93	81	12	48	44	4	357	58	3	0	485	0	0	3	12	0	0	0	497
Total	1246	1082	164	614	561	53	3058	78	11	52	3778	73	15	88	455	15	9	330	4563

Target and Achievement of VPNoBB connections in Financial Year 2012-13

SSA	Status as on 01.04.2012		Target for FY 12-13		Achievement in FY 12-13		% Ach w.r.t Target FY 12-13		Connected colleges	No of Connections in colleges					University Wise no of Connections	Connection	
	Domain	VPNoBB	Domain	VPNoBB	Domain	VPNoBB	Domain	VPNoBB		>=20	15<19	10<=15	5<=10	0<=5			
Ambala	104	953	24	200	6	72	25	36.0	110	13	4	8	52	33	Poly-Technique	416	
Faridabad	44	513	32	270	8	159	25	58.9	52	15	0	1	27	9	KUK University	2278	
Gurgaon	30	105	32	270	-1	4	-3.1	1.5	29	0	0	0	7	22	GURU GOBIND SINGH INDRAPRASTHA	10	
Hisar	87	742	32	284	6	58	18.8	20.4	93	8	4	7	39	35	MDU Rohtak	1665	
Jind	31	220	12	112	1	6	8.3	5.4	32	1	0	0	18	13	M.L.C.NATIONAL UNI. OF JOURNALISM	0	
Karnal	99	597	60	522	8	21	13.3	4.0	107	2	2	3	30	70	Ch Charan Singh University	19	
Rewari	40	153	48	420	1	14	2.1	3.3	41	0	0	0	15	26	Ch Devi Lal University	5	
Rohtak	94	408	82	722	8	41	9.8	5.7	102	0	0	5	23	74	HIMACHAL PRADESH	0	
Sonepat	47	480	24	200	1	17	4.2	8.5	48	11	1	5	16	15	INDIRA KALA SANGEET	1	
Total	576	4171	346	3000	38	392	11	13.1	614	50	297	227	29	11	M.L.C.NATIONAL UNIVERSITY OF JOURNALISM	0	
																BPS Khanpur Kalan SPT	37
																DBCR Murthal SPT	70

NME College Feasibility for VPNoBB connections

SSA	No of college pending	WIP colleges	Cable Required (Km)		TNF colleges on ADSL	College Not Interested	Feasible On Wi-Max	College Not Found	Lease line/ Other circle/ Higher BB Plan	Computer Not Available	Feasible on FTTH				
			No of College	Length											
Ambala	73	8	22	26	0	14	3	4	2	0	0				
Faridabad	34	8	0	0	17	0	0	0	0	0	0				
Gurgaon	61	28	1	0	19	3	0	1	2	0	0				
Hisar	38	2	8	22	25	2	11	1	0	0	0				
Jind	16	0	7	10	2	0	0	1	0	0	0				
Karnal	109	23	18	27	30	2	21	7	6	0	0				
Rewari	102	1	40	41	51	1	57	0	0	0	0				
Rohtak	154	9	42	44	71	1	64	1	7	0	0				
Sonepat	45	1	21	28	14	6	0	2	0	0	0				
Total	632	80	159	199	229	29	156	17	17	0	0				

Broadband+										
SSA	2012-13				2011-12				+/- w.r.t. Last Yr	
	Q1	Jul	Aug(F)	Cum'l	Q1	Jul	Aug	Cum'l	Amt (Cr)	(%age)
Amabla	3.593	1.1995	1.2172	6.010	3.8223635	1.5265533	1.5158	6.8647168	-0.8552168	-12.46
Faridabad	2.819	0.9488	0.9783	4.746	2.9461437	0.9445356	0.9144	4.8050793	-0.0594793	-1.24
Gurgaon	3.121	1.0789	1.046	5.246	3.0371424	1.0076391	0.9488	4.9935815	0.2525185	5.06
Hisar	2.419	0.8404	0.8758	4.135	2.7911	0.7764	0.8459	4.4134	-0.2787	-6.31
Jind	0.562	0.1908	0.1792	0.932	0.5701	0.1933	0.1676	0.931	0.0013	0.14
Karnal	3.206	1.0298	1.0249	5.261	3.4555	1.031	1.0334	5.5199	-0.2594	-4.70
Rewari	0.918	0.3384	0.3115	1.568	1.3936	0.4263	0.3183	2.1382	-0.5704	-26.68
Rohtak	1.913	0.6377	0.7093	3.260	2.1501	1.2618	0.7318	4.1437	-0.8836	-21.32
Sonepat	1.158	0.3897	0.3928	1.941	1.4404	0.364	0.4083	2.2127	-0.2719	-12.29
CO/others	0.000	0	0	0.000	0	0	0	0	0	#DIV/0!
Total	19.708	6.654	6.735	33.097	21.60645	7.531528	6.8843	36.0222776	-2.9248776	-8.12